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1. This report provides an update of activities carried out under the Multi-Country 
Demobilization and Reintegration Program (MDRP) since the time of the previous quarterly 
progress report (April to June 2004).  The report is organized by the four main components of the 
MDRP, namely: (i) national demobilization and reintegration programs; (ii) special projects; (iii) 
regional activities; and (iv) overall program management.  Tables providing updates on the status 
of national programs and special projects, an unaudited financial statement of the MDRP Trust 
Fund, and a revised work plan for the period October to December 2004, are also included as 
annexes to this report. 
 

I. National Programs  

Angola 

2. As of the close of the quarter, Government data indicates that of the 97,138 UNITA 
combatants demobilized, 62,418 have received resettlement kits, and 49,778 reinsertion 
payments (subsidios de contigencia) worth approximately US$100.  Government further 
estimates that an additional 6,500 ex-combatants have been formally employed by the Ministries 
of Health and of Education, 4,448 trained by the Ministry of Public Administration, Employment 
and Social Security, and approximately 8,000 employed through other public and private 
institutions.  This assistance is financed from sources other than the World Bank/MDRP and the 
latter reintegration opportunities include both the target beneficiary group of the ADRP (post-
Luena demobilized) and those ex-combatants previously demobilized under the Bicesse and 
Lusaka agreements.  IRSEM and provincial approval committees are in the process of reviewing 
proposals from implementing partners for approximately 22,000 additional reintegration 
opportunities to be financed through the ADRP. 

3. In addition, IRSEM has continued to build its institutional capacity through the contracting of 
key municipal staff (asistentes rurais), provincial advisors and national MIS staff; extensive 
training of provincial staff; and the processing of several tenders for equipment, civil works, and 
technical assistance.  Finally,  at the close of the quarter, IRSEM prepared a vulnerable group 
strategy based on assistance provided through the MDRP at the beginning of the quarter.  
IRSEM also reached agreement with the European Commission, the Ministry of Social 
Reintegration and UNICEF on a Euro 15 million grant in support of vulnerable groups affected 
by the conflict, Euro 13.5 of which will be channeled to IRSEM through a dedicated trust fund to 
be administered by the World Bank. 

Burundi 

4. The MDRP trust fund grant agreement in support of the Burundi program was signed on July 
16, 2004.  The IDA grant was declared effective on September 10, 2004, following fulfillment 
by  the Government of Burundi of the conditions of grant effectiveness in August 2004.  These 
were: (i) a decree defining combatant status, (ii) a ministerial order defining the status of 



MDRP – Progress Report – July to September 2004 
 

 2

Gardien de la Paix and Combattant militant militia, and (iii) a Program Implementation Manual. 
Initial disbursements in the amount of US$5.2 million have since been made to the Program.   

5. The Executive Secretariat of the National Commission for Demobilization, Reinsertion and 
Reintegration (ES/NCDRR) has completed the rehabilitation of two Demobilization Centers 
(Gitega and Randa).  The rehabilitation of a third center in Muramvya is expected to be 
completed by October 15, 2004.  In addition, the ES/NCDRR has procured the necessary 
equipment and non-food items, and recruited the staff necessary to carry out the demobilization 
process.  Contracts for transport, medical assistance, and orientation are being finalized.  The 
ES/NCDRR has also contracted GTZ/IS to put in place a Management Information System 
(MIS) that will be central to identifying and tracking beneficiaries.  The ES/NCDRR and ONUB 
have established a Joint Operations Center to ensure close coordination dur ing the 
demobilization phase.   

6. In accordance with its mandate, ONUB has assumed a key role in the overall coordination of 
SSR and DDR activities.  The World Bank and MDRP Secretariat have been working closely 
with ONUB to adapt and establish coordination mechanisms from DDR and SSR respectively 
However, the harmonization of SSR and DDR planning remains a challenge, in part due to the 
multiplicity of Burundian counterpart mechanisms (e.g. Integrated Chiefs of Staff, Ministry of 
Defense, JCC).  On July 22, 2004, the JCC endorsed the idea of incorporating military and police 
integration planning into the Joint Operations Plan (JOP).  The military integration process has 
begun in the Tenga “Harmonization Center” with 2,000 combatants of FAB and the CNDD-FDD 
(Nkurunziza).  However, the smaller APPMs have to date refused to enter this process.  The date 
for the deployment of the first contingent of personnel currently in Tenga remains to be 
determined.   

7. The provision of essential food and non-food relief items to armed personnel of political 
parties and movements gathered in eleven assembly areas is continuing with financial assistance 
from the European Commission.  According to the latest ONUB verification findings of 
September 2004, the number of persons in the PDAAs has increased to 20,979.  The continuing 
logistical and security challenges associated with the provision of this assistance highlight the 
importance of initiating military/police integration and demobilization activities and emptying 
the assembly areas as soon as possible. 

CAR 

8. The MDRP Trust Fund grant to UNDP for US$ 9.8 million was signed by the Head of State 
on August 13, 2004 and has thus become effective.  UNDP has finalized the recruitment of 
necessary program staff and made good progress towards implementation readiness.  Missions to 
the field have taken place to set up an ex-combatant database, which will be key for program 
monitoring and evaluation as well as for timely management of ex-combatants concerns.  A 
complementary mission on disarmament has also taken place to support the drafting of a national 
policy document and operational program.  UNDP has approved an additional US$ 850,000 
towards the program’s budget, raising UNDP’s total contribution to US$ 1,250,000.  This 
funding will finance the disarmament of ex-combatants and the "security for development" 
components of the program.  On September 14, 2004, the Government adopted a decree 
establishing the “Commission nationale pour le désarmement, la démobilisation et la 
réinsertion”. 
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DRC 

9. During the past quarter, CONADER has continued to develop the technical and operational 
systems required for the implementation of the PNDDR.  Its focus has been on the following:  

• Sensitization: training of trainers, development of sensitization materials, launching of 
the sensitization campaign;  

• Centre d’orientation: a mixed team CONADER/Etat Major have finalized the evaluation 
of 25 sites to be used for orientation centers.  The team’s objective was to ensure that the 
sites were situatated within appropriate distance of both the ‘centres de brassage’ and of 
the current troops’ locations.  The findings of this evaluation will form the basis on which 
the members of the Centre Operational Conjoint (CONADER, Etat Major, MONUC) will 
plan operations.  In line with the preparation of the centers, training in identification, 
verification and orientation has taken place;  

• Disarmament: this component will be carried out with support from MONUC.  The 
Government and MONUC are finalizing the joint operational plan for the disarmament 
component;  

• Child Soldiers: all agencies currently funded under the special projects window have 
prepared Memorandums of Understanding with CONADER for signature;  

• Reinsertion: following the seminar held in June to develop a national strategy for 
reinsertion with focus on adults, CONADER is finalizing this strategy, which will 
subsequently be disseminated widely; 

• Ituri: the DRC (Désarmement et Réinsertion Communautaire) program has been 
launched in Ituri.  UNDP is implementing this program in support of CONADER under 
the rapid response mechanism. 

10. Support for the preparation of the program and the implementation of current activities is 
provided through the project preparation facility (PPF) and through special projects.  
CONADER/CGFDR continues to work toward meeting the conditions of IDA grant 
effectiveness.  Issues pertaining to the establishment of appropriate financial systems and the 
opening of accounts remain to be addressed. 

11. In recent weeks, the international community has expressed concerns in relation to the 
planning for the integration of the armed forces and the lack of: a) an agreed plan for integration; 
b) an operational plan for immediate interventions; and c) detailed budget requirements.  As part 
of the ‘tronc commun’, CONADER has been actively involved in these discussions in order to 
ensure appropriate planning and response in line with the national program and in accordance 
with the conditions applicable to their current funding. 
 
Rwanda 

12. Implementation of the Rwanda Demobilization and Reintegration Program (RDRP) 
continues.  As of June 15, 2004, a total of 21,592 combatants have been demobilized under the 
current phase of the program.  An implementation support mission concluded at the end of June 
found that reintegration support under the program is having a positive impact on ex-combatant 
livelihoods, and Government has agreed to conduct a beneficiary tracer study as well as an 
analysis of community reintegration dynamics. 



MDRP – Progress Report – July to September 2004 
 

 4

13. However, the low rate of repatriation of members of Rwandan armed groups from the DRC 
continues to limit the potential of the Program to contribute to regional stabilization.  The MDRP 
Secretariat has continued to seek opportunities to enhance cooperation between the governments 
of the DRC and Rwanda with respect to the disarmament and repatriation of members of 
Rwandese armed groups. 

14. With the support of a reintegration advisor financed by DFID, the RDRC has completed 
several analytical undertakings (e.g., tracer study, beneficiary survey, etc.).  Implementation of 
German government support for community-based reintegration and training within the 
framework of the RDRP has begun. 
 
Other programs 

15. In close collaboration with partners, the MDRP Secretariat has continued to support other 
national programs currently under preparation.  

• Republic of Congo.  A multi-agency mission organized by the MDRP Secretariat to 
advance current thinking on a potential national program took place from July 10 to 24.  The 
mission built on the lessons drawn from past experience and worked with Government and 
partners toward the development of a well-coordinated multi-component program that should 
facilitate the transition to normal development assistance.  The main conclusion of the mission 
was that the Government of the Republic of Congo needs to adopt a comprehensive policy, in 
accordance with its Interim Poverty Reduction Strategy Paper (I-PRSP) and aimed at the 
consolidation of national stability.  The multi-component program under preparation will 
include the following elements: disarmament and weapons management (where UNDP has 
assumed a key role); demobilization and reintegration of ex-combatants; reintegration of Child 
soldiers and groups with special needs; reduction and prevention of violence; and security 
sector reform.  

In this regard, Government has started to modify and enlarge its current demobilization and 
reintegration program for an estimated 25-30,000 beneficiaries with help from international 
partners and the MDRP Secretariat.  The modified program is to be financed through the 
MDRP framework and should include strict eligibility criteria, improved screening, 
streamlined delivery of reintegration assistance and close monitoring of program results, 
including through the expansion of field offices and the establishment of a streamlined 
information management system.  In addition, it is expected that the new program will be doted 
with an inclusive coordination structure with appropriate input from national and international 
partners. Drafts of the new program are being circulated locally. 

• Uganda. The Government of Uganda officially requested to participate in the MDRP in 
November 2002. As was concluded in early discussions with Government, the basis for 
possible support to demobilization would have to be provided by concrete outcomes of the 
Defence Review process and significant progress towards the termination of the violent 
conflict in the North of the country.  In the light of progress regarding outcomes of the Defense 
Review and guarded optimism regarding the evolution of the situation in the north, renewed 
discussions were held with Government in the third quarter of 2004.  The central points of 
reference for MDRP engagement are still the requirements as expressed in the report of the 
October 2003 Joint Supervision Mission (JSM).  During a mission in August, the Minister of 
State for Defense and the Minister for Special Duties in the Office of the Prime Minister 
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welcomed the opportunity to continue the dialogue with the MDRP during the JSM, scheduled 
to visit Uganda on October 18 –20, 2004. 

 
II Special Projects 

16. Legal agreements for 11 of the 12 special projects that have been endorsed by local ad hoc 
committees in the DRC, Angola, Burundi, CAR and Uganda, and approved by the World Bank, 
were concluded.  In total, $38.3 million has been committed to date through these legal 
agreements.  Below is an update on the status of special projects by country.  Annex 2 provides 
additional project specific information. 

• Angola:  An estimated 45,000 ex-combatants have been assisted with seeds and tools and 
are now benefiting from technical assistance provided through the FAO network of agencies.  
Furthermore, approximately 4,700 economic reintegration opportunities have been contracted 
for, are in progress, and are serving to pilot the various strategies for community works, 
vocational training, micro-credit, business support services, etc.  The capacity building 
technical assistance provided by UNDP, including recent support for the management 
information system, has been effective and well- integrated into the ADRP.  IRSEM is now in 
the process of contracting for elements of this technical assistance directly and has initiated 
discussions with FAO to extend their assistance for the next planting season.  Nonetheless, 
delays in releasing funds to reintegration sub-projects, purchasing key inputs such as toolkits, 
and in paying project consultants risks undermining the success and delaying the closure of the 
special project beyond the December 2004 deadline. 

• Burundi:  The grant agreement between UNICEF and the World Bank has been signed, and 
the first disbursement is being processed.  In the meantime, UNICEF and the Executive 
Secretariat of the National Program continue to work closely on the implementation 
requirements for the child demobilization and reintegration component of the program. 

• CAR:  see discussion under National Programs above. 

• DRC:  Special projects for child soldiers: The child protection agencies haven’t reported 
any significant progress in the demobilization and reintegration of child soldiers during the last 
two months.  Advocacy for the release of children from different armed forces should be 
strengthened at different levels.  In consultation with CONADER, the consortium of NGO’s 
(IRC, CARE, IFESH), UNICEF and other agencies, are finalizing a national database to 
document cases of separated children.  This will help make monthly statistical information 
available to the MDRP. 

• Uganda:  The US$ 4.2 million MDRP trust fund grant to support the work of the Amnesty 
Commission was signed in August.  An MDRP consultant is working with the Amnesty 
Commission to assist in the initial procurement processes of goods and services for project 
implementation.  MDRP Secretariat staff visited Kampala several times during the reporting 
period to facilitate the process towards the project’s effectiveness.  Conditions of effectiveness 
include the engagement of a Financial Management Agency (proposals from five short- listed 
agencies are due October 8) and the completion of an acceptable Project Implementation 
Manual.  Effectiveness is expected in the first half of November.  The MDRP Secretariat 
facilitated a four-person mission of the Amnesty Commission to Rwanda in the last week of 
September to exchange ideas and to benefit from the experiences of the Rwanda 
Demobilization and Reintegration Program.  
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In August, the Government of Uganda extended the Amnesty Act in its current form with three 
months, now running up to November 16, 2004.  Increasing optimism exists concerning the 
possibility of a solution to the violent conflict with the Lord’s Resistance Army (LRA) in the 
North of the country.  A combination of a more effective UPDF cooperation with the military 
and armed groups in Sudan, food shortages in Sudan and the use of positive messages towards 
the LRA combatants seems to lead to increasing numbers of ‘reporters’.  Over the past few 
months, several hundreds have been granted Amnesty, including some senior LRA officers.  
The current backlog of reporters stands at about 8,000.  However, the investigations by the 
International Criminal Court (ICC) appear to cause concerns among reporters that the Amnesty 
would not fully protect them from prosecution. 

 
III Regional Activities 

17. The Rwanda Demobilization and Reintegration Commission hosted delegations from the 
Executive Secretariat of the National Commission for Demobilization, Reinsertion and 
Reintegration (Burundi), the CNDD-FDD (Nkurunziza) (Burundi) and the Amnesty Commission 
(Uganda) in an effort to learn from each other’s experiences and exchange ideas and approaches.  

18. The MDRP Secretariat facilitated discussions between MONUC and the ES/NCDRR in 
Burundi, with a resulting joint operation to repatriate 37 Burundian ex-combatants from Uvira 
(DRC) to assembly areas in Burundi. 

19. The MDRP has engaged a Demobilization and Reintegration Specialist who will be based in 
the eastern DRC.  Among other duties, he will facilitate links for national programs in Burundi, 
Rwanda and Uganda with MDRP activities and relevant parties in the DRC. 
 

IV Program Management 

Program staffing, management and coordination 

20. During the period under review, the MDRP Secretariat finalized the hiring of remaining staff 
and all have now joined their respective duty stations (Washington DC, Kinshasa, and 
Bujumbura), except for the staff member to be fielded in Goma and who is temporarily lending 
support to the Burundi program.  The recruitment of the independent consultant firm to conduct 
the mid-term review of MDRP was essentially completed at the end of the quarter and the 
consultant team was being mobilized to be able to overlap with the MDRP Joint Supervision 
Mission. 

Trust Fund Administration; Income, Expenses and Commitments 

21. At the close of the quarter, the MDRP Trust Fund had a total income of US$ 94.4 million 
(see Annex 3).  Total disbursements through the end of the quarter amount to US$ 23.5 million 
for national programs, special projects, regional activities, program management and 
administration, while outstanding commitments totaled US$ 118.5 million (i.e., US$ 99.2 million 
for three national programs, and US$ 19.3 million for special projects).  The MDRP Trust Fund 
grant agreement for $48.4 million between the Bank and the Government of Angola was signed 
on September 15, 2004, and the first disbursement will be made in October.  An additional grant 
agreement for the national program in DRC (for a total of US$ 100 million) is being finalized 
and should be disbursing before the end of the year. 
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V Plans for the Next Quarter 

22. The focus of work for the MDRP Secretariat and the Program for the next three-month 
period (from October to December 2004) will be in the following broad areas (see Annex 4 for a 
more detailed work plan). 

• National programs: appraise and negotiate national program in the Repulblic of Congo 
and seek TFC endorsement of TF grant, assist Government of Burundi to launch 
demobilization activities, facilitate completion of the mid-term review of the Rwanda 
program, ensure rapid start-up of program financed reintegration activities in Angola, 
identify next steps regarding Uganda national program, and support program start-up in 
CAR. 

• Special projects: finalize grant agreements with UNICEF/NY for a project in DRC; 
ensure operationally harmonization of child soldier special project in Burundi with 
national program; follow fulfillment of effectiveness conditions and initiate disbursement 
in Uganda; monitor close-down of Angola project and support end-of-project review; 
continued monitoring of project activities in DRC, signing of MOUs with national 
program, and amend grant agreements for NGO consortium; and establish unified 
reporting system and a monitoring system for special project progress and FMR reports. 

• Regional activities: work with the Governments of the DRC and Rwanda to expand on 
cross-border communications strategies.  In this context, assess opportunities for 
collaboration with Joint Verification Mechanism.  Also, investigate opportunities to 
facilitate return of Rwandese and Congolese foreign ex-combatants in Angola. 

• Program management: finalize MDRP Trust Fund grant for the DRC and initiate 
disbursements in DRC and Angola, review FMRs and disburse to all special projects, 
amend administrative agreements to allow purchase of vehicles for field staff, plan staff 
retreat to facilitate integration of new personnel, support independent mid-term review, 
organize TFC meeting in November, and call forward contributions from UK and EC. 
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Annex 1: Status of National Programs (as of September 30, 2004) 

National Program  Status Outstanding issues 
Overall 

program cost 
(US$)1 

IDA and TF 
Financing 

(US$) 

 
Disbursement 

to date 
IDA2/TF (US$) 

Operational Program Progress 

• Angola  
Emergency 
Demobilization and 
Reintegration Project  

Program became 
effective in March 
2004 – Disbursing. 
MDRP TF grant 
agreement signed  

Grant agreement for 
MDTF has been 
finalized and first 
disbursement is being 
prepared. 

179,700,000 IDA: 33,000,000  
 
TF: 48,400,000 

IDA: 3,010,006 
 
TF: 0 

- 97,138 UNITA demobilized and returned 
home 
- ~62,400 received resettlement kits, 49,800 
reinsertion benefits, 6,400 formally 
employed, 4,400 trained to date 

• Burundi 
Emergency 
Demobilization, 
Reinsertion and 
Reintegration Project 

MDRP TF grant 
agreement signed on 
July 16. .IDA grant 
effective since 
September 10. 

Agreement on rank 
harmonization. 
Clarification on criteria 
for demobilization. 
Harmonization of SSR 
planning with DDR 
planning. 

84,400,000 IDA: 33,000,000 
 
TF: 41,800,000 

IDA: 
476,019 
 
TF: 
1,750,000 

- Demobilization centers ready 
- ES/NCDRR staff recruited  
- Necessary ONUB personnel deployed 
- Joint Liaison Teams established 

• CAR   
Ex-Combatant 
Reintegration and 
Community Support 
Program 
(implemented as a 
special project) 

Project approved in 
April 2004. 
Retroactive financing 
from February 2004.  

Grant agreement signed 
by all parties and first 
disbursement is being 
prep ared. 

13,019,493 TF: 9,777,343 
(funded as 
special project). 

TF: 0  

• DRC  
Emergency 
Demobilization and 
Reintegration Project 

Program approved by 
WB Board in May 
2004. Effectiveness 
expected in October 
2004. Grant 
agreement for MDTF 
is being prepared. 

Conditions of 
effectiveness: eligibility 
criteria; recruitment of 
staff and financial 
management agency; 
PIM. 

200,000,000 IDA: 
100,000,000 
 
TF: 100,000,000 

IDA: 394,955 
 
 
TF: 0 

 

                                                 

1 Includes government, bilateral and special project financing. 
2 Includes funds from the Project Preparation Facility (PPF) 
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National Program  Status Outstanding issues 
Overall 

program cost 
(US$)1 

IDA and TF 
Financing 

(US$) 

 
Disbursement 

to date 
IDA2/TF (US$) 

Operational Program Progress 

• Republic of 
Congo 

Proposal for a 
national program is 
being prepared. 

     

• Rwanda 
Demobilization and 
Reintegration 
Project 

Program became 
effective in 
September  2002 – 
Disbursing. 

Mid-term review.  
Planned for December 
2004 

53,300,000 IDA: 25,000,000 
 
TF: 14,000,000 

IDA:  
11,110,088 
 
TF: 3,624,471 

21,592   Demobilized                                  
28,852    Received Reinsertion Allowances          
19,282    Received Reintegration Support           
11,098   Received Grants through the         
Vulnerability Support Window 

• Uganda Defense Review 
completed; White 
Paper on Defense 
published; No draft 
national D&R 
program yet 

Discussions with 
Government ongoing. 

    

   Total Disbursements to date 
• IDA: 
•   TF: 

US$ 
14,191,065 
5,374,471 

 



MDRP – Progress Report – July to September 2004 
 

  10 

Annex 2: Status of Special Projects (as of September 30, 2004) 

 

 Proposing Agency Project Name 
LAC 

Review 

Proposal 
Resub-
mission 

Approved 
Budget 

(USUSD) 

Legal 
Agreement 

General Status 

Disbursement of 
Finances 

Operational 
Program 

1. Save the 
Children/UK 

Support for the reunification and 
reintegration of former child soldiers 
in DRC 

February 
2003 

April 
2003 

2,456,178 Grant agreement 
signed in 
October 2003. 

First tranche of 
$963.000 disbursed 
in March 2004. 

Second progress 
report received. 

2. IRC 

3. IFESH 

4. CARE 

C
O

N
SO

L
ID

A
T

E
D

 P
R

O
PO

SA
L 

Situation assessment and pilot 
projects for demobilization and 
reintegration of child soldiers in 
Orientale, N. Katanga, Maniema 
 

February 
2003 

March 
2003 

6,989,340 
 

All Grant 
agreements 
signed by all 
parties. 

First tranche of $2 
million disbursed in 
January 2004. 

Second progress 
report received. 

5. UNDP/ 
GoDRC 

Community Recovery and Re-
integration of ex-combatants in 
Eastern Congo  

February 
2003 

May 
2003 

5,000,000 Grant agreement 
signed by all 
parties. 

First tranche of $2.8 
million disbursed in 
January 2004. 

Second 
implementation 
report received. 

6. UNDP Rapid Reaction Mechanism June 2003 July  
2003 

4,629,870 Grant agreement 
signed by all 
parties. 

First tranche of $3.2 
million disbursed in 
January 2004. 

Second 
implementation 
report received. 

7. Belgium Red 
Cross  

Capacity Building and support to the 
prevention of recruitment, 
demobilization and reintegration of 
children associated with armed forces  

July 2003; 
September 

2003  

August 
2003 

2,157,754 Grant 
agreement 
signed by all 
parties. 

 A 20% retro-active 
payment clause has 
been approved to 
allow implementation 
to commence. 

D
E

M
O

C
R

A
T

IC
 R

E
P

B
L

IC
 O

F
 C

O
N

G
O

 

• UNICEF Prevention of recruitment, 
demobilization and reintegration of 
children associated with armed 
forces. 

October 
2003 

November 
2003 

4,997,000 Package being 
prepared for 
Bank approval.  

  

A
N

G
O

L
A

 

• UNDP (in 
partnership 
with FAO) 

Joint Special Project Proposal to 
support the Reintegration of 
Demobilized Soldiers in Angola 

March 
2003 

April 
2003 

4,336,483 Grant agreement 
signed by all 
parties.   

Three tranches 
worth $4.075 
million disbursed 
to date. 

Agricultural inputs 
distributed to app. 
45,000, 4,700 in 
economic 
reintegration 
activities 
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 Proposing Agency Project Name 
LAC 

Review 

Proposal 
Resub-
mission 

Approved 
Budget 

(USUSD) 

Legal 
Agreement 

General Status 

Disbursement of 
Finances 

Operational 
Program 

B
U

R
U

N
D

I 

• UNICEF Special Project Proposal to support 
the Demobilization, Reintegration 
and Recruitment Prevention of Child 
Ex-Combatants 
 

June 2003 August 
2003 

3,536,000 Grant 
agreement 
signed by all 
parties.  

First disbursement 
under preparation.  

 

U
G

A
N

D
A

 • Amnesty 
Commission 

 

Repatriation, Rehabilitation and 
Reintegration of Reporters in 
Uganda 

November 
2003 

January 
2004 

4,204,000 Grant 
agreement 
signed by all 
parties. 

First disbursement 
under preparation. 

Project effectiveness 
foreseen in 
November 2004. 

C
A

R
 

• GoCAR/ 
UNDP 

Special Project for the 
Demobilization and Reintegration 
of Ex-combatants (national 
program alternative) 

February 
2004 

February 
2004 

9,777,343 Grant 
agreement 
signed by all 
parties. 

First disbursement 
under preparation. 

A 10% retro-active 
payment clause will 
be submitted along 
with the package to 
allow implementation 
to commence. 
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Income & Disbursement Categories as of 09/30/04 as of 06/30/05

1. Receipts to date
a. Donor contributions 92,556,459 92,556,459
  - Belgium 10,992,483 10,992,483

  - Canada 7,087,257 7,087,257
  - Denmark 2,486,188 2,486,188
  - EC 10,916,000 10,916,000

  - France 2,078,600 2,078,600

  - Germany 2,282,248 2,282,248
  - Italy 1,714,050 1,714,050
  - Netherlands 39,275,743 39,275,743

  - Norway 3,533,070 3,533,070

  - Sweden 2,190,820 2,190,820
  - UK 10,000,000 10,000,000

b. Investment Income ** 1,849,015 1,600,859
Total Receipts 94,405,474 94,157,317

2. Disbursements to date
a. National Programs 5,374,471 2,685,773

b. Special Projects 13,066,808 12,165,652

c. Regional Activities 639,794 628,436

d. Program Management *** 3,827,992 3,291,052

e. Trust Fund administrative charge ** 555,339 381,797
Total Disbursements 23,464,403 19,152,709

3. Trust Fund Balance 70,941,070 75,004,608

* as of 09/30/04 

** Investment income and administrative charges as of 01/10/04

*** Includes MDRP secretariat input for general program administration, national program

and special projects management

US$

Annex 3: MDRP Trust Fund (TF 50574)
         Unaudited Financial Statement*
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Annex 4: MDRP Work Plan: October to December 2004 
 

Components Actions to be Taken By When Responsible Parties Comments 

A. National Programs 

• Angola § Conduct supervision mission 
§ Process documentation for first disbursement 

under MDRP Trust Fund 
§ Disburse funds under TF grant 
§ Review and no-object to first set of reintegration 

sub-project agreements 
§ Facilitate dissemination of reintegration studies  

Oct 2004 
Oct 2004 

 
Oct 2004 
Oct 2004 

 
Dec 2004 

World Bank  
World Bank/Government 
 
Government 
World Bank 
 
World Bank/Luanda 

 
 
 
Grant signed by GOA on Sept 
20th.  

• Burundi § Finalize demobilization criteria 
§ Ensure synchronization of military and police 

integration with demobilization 
§ Initiate demobilization activities 

October 2004 
November 2004 

 
November  2004 

Integrated Chiefs of Staff and JCC 
Integrated Chiefs of Staff, JCC, 
ONUB and ES/NCDRR 
ES/NCDRR and ONUB 

 

• CAR § Process first disbursement 
§ Recruitment of national personnel and 
refurbishment of offices 
§ Sensitization strategy 
§ Information management system 
§ National commission functional 

Oct 2004 
Oct-Dec2004 

 
Oct-Dec2004 
Oct-Dec2004 
Oct-Dec2004 

 World Bank 
 UNDP/Government 
 
 UNDP/Government 
 UNDP 
Government/UNDP 

 

• Congo § Finalize new national program and coordination 
structure 
§ Formal appraisal mission 
§ Approval by donors 

Oct 2004 
 

Nov. 2004 
Dec. 2004 

Government/MDRP and partners 
 
MDRP, partners and Bank 
MDRP 

 

• DRC § Signing of MDTF grant  
§ IDA Grant effectiveness 
§ First disbursement under TF grant  

October 2004 
October 2004 

November 2004 

World Bank/Government 
World Bank/Government 
World Bank/Government 

  

• Rwanda § Strengthen linkages between RDRC and GoDRC 
  
§ Complete mid-term review 
§ Reinforce provision of reintegration assistance 

Ongoing 
 

December 2004 
Ongoing 

Joint Verification Teams, MONUC 
and MDRP Secretariat 
RDRC, TCC and World Bank 
RDRC and TCC 

 

• Uganda § Decisions on future size of the UPDF and 
effective requirement for demobilization 

§ Assessment of prospects for a national DDR 
program and review of need for MDRP support 
for such program. 

Fourth quarter of 
2004 

October 2004 

Government 
 
Government and other MDRP 
partners 
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Components Actions to be Taken By When Responsible Parties Comments 

B. Special Projects 

• Angola § Discuss options for continuing special project 
institutional support from FAO and UNDP 

§ Review and comment on quarterly report  
§ Review FMRs and disburse remaining funds 
§ Supervise sub-projects 
§ Financial review of sub-projects 
§ Discuss and prepare TORs for special project 

review 

Oct 2004 
 

Oct 2004 
Oct/Nov 2004 
Oct-Dec 2004 
Oct-Dec 2004 

Nov 2004 

World Bank/Government 
 
World Bank 
World Bank 
UNDP/Government 

 UNDP 
World Bank/UNDP/Government 

 

• Burundi-UNICEF § Disbursement of first tranche of financing 
§ Integration of key activities into the national 

DRRP 

October 2004 
December 2004 

 

World Bank  
National Child Soldier Project 
Structure / NCDRR / UNICEF / 
MDRP Secretariat 

 

• DRC-SCF § Support implementation On-going MDRP  
• DRC-NGO 
Consortium 

§ Support implementation 
§ Finalize MoU with CONADER 

On-going 
 

MDRP  

• DRC-UNDP Com. 
Reintegration 

§ Support implementation 
§ Finalize MoU with CONADER 

On-going 
 

MDRP  

• DRC-UNDP RRM § Support implementation 
§ Finalize MoU with CONADER 

On-going 
 

MDRP  

• DRC-Belgium Red 
Cross 

§ Support implementation 
§ Finalize MoU with CONADER 

On-going 
 

MDRP  

• DRC-UNICEF § Sign grant agreement October 2004 World Bank, UNICEF  
• Uganda- Amnesty 
Com. 

§ Finalization Project Implementation Manual 
§ Amendment of the Amnesty Act 
§ Project preparation support 
§ Recruitment and procurement processes  
§ Grant Effectiveness 

October 2004 
November 2004 

Ongoing 
Ongoing 

November 2004 

Amnesty Commission 
Government 
MDRP Secretariat 
Amnesty Commission 
Government / MDRP Secr / WB 

 

C. Regional Activities 

• Return of 
Rwandese and 
Congolese 
combatants in Angola 

§ Investigate options with GOA for facilitating 
return of Rwandans 

§ Support Rwandan visit to Angola if needed 
§ Discuss issue with GDRC 

Oct 2004 
 

Nov-Dec 2004 
Nov-Dec 2004 

MDRP Secretariat 
 
MDRP Secretariat 
MDRP Secretariat 

Estimated 200 Rwandese and 300 
Congolese 

• Rwanda-DRC 
cross-boarder 
sensitization 

§ Support the resumption of efforts towards the 
implementation of the strategy devised by the 
Governments of the DRC and Rwanda. 

On-going GOR, GDRC, MONUC, MDRP 
Secretariat 
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Components Actions to be Taken By When Responsible Parties Comments 

D. Program Management 

• Program 
monitoring 

§ Contract selected firm 
§ Provide initial briefing and documentation 
§ Facilitate visits to key countries 
§ Provide data/insights/perceptions of program 
§ Comment on initial findings 
§ Review and comment on first draft  
§ Review and comment on final draft  

Oct 2004 
Oct 2004 
Oct 2004 

Oct-Nov 2004 
Nov 2004 
Nov 2004 
Dec 2004 

MDRP Secretariat/World Bank 
MDRP Secretariat 
MDRP Secretariat 
MDRP Secretariat and Partners 
MDRP Secretariat 
MDRP Secretariat and Partners 
MDRP Secretariat and Partners 

 

• Program 
administration 

§ Conduct JSM and wrap-up 
§ Finalize JSM report 
§ Trust Fund Committee meeting 
§ Amend admin agreements to purchase vehicles 
§ Call of funds for German contribution 
§ Call of funds for UK contribution 
§ Call of funds for EC contribution 

Oct-Nov 2004 
Nov 2004 
Nov 2004 
Dec 2004 
Oct 2004 
Dec 2004 
Dec 2004 

 MDRP Secretariat/Bank 
MDRP Secretariat 
MDRP Secretariat and Partners 
 
MDRP Secretariat 
MDRP Sect./Partners 
MDRP Secretariat. 

 

 
 


