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1. MDRP Program Management

In May, MDRP Program Management focused on finalizing the country-level Strategic Reviews as well as preparing for and holding the Trust Fund
Committee (TFC) Meeting in Paris, which took place on May 28-29, 2008. During the TFC meeting, three options for exit/transition were put forward: (i)
'Closure', (i) "Transition', and (iii) 'New Model'. The TFC reacted favorably to further development of the “Transition’ option, which would allow a phasing
out period of the MDRP during which time demobilization and reintegration activities could be completed across countries and the regional partnership
could continue.

The Secretariat welcomes two new staff members this month, Chantal Rigaud who will take over the role of Communications Officer from Bruno Donat
and Fanny Robert, Research Assistant, who will be working primarily on Burundi, LEAP and Communications.

With respect to MDRP Trust Fund (TF) administration, as of May 31, 2008 the TF had received a total of $250 million in income and had disbursed $229.7
million. Whilst donor commitments reached $263.3 million by the end of the reporting period (including investment income), the AfDB has also pledged
$24.2 million (15 million UA) to the partnership. As discussed with partners at the recent May TFC meeting, this would potentially fill the funding gap for
current operations as well as establish the financial basis for the MDRP transition phase following the MDTF closure in June 2009. Cash-flow projections
continue to indicate a positive balance until the end of September 2008 by which time remaining commitments are expected to have been received.

2. Regional Activities
Great Lakes Regional Contact Group

—> MDRP Secretariat staff participated in the Great Lakes Contact Group in the Hague and gave a briefing on the current status of the DRC national DDR
program and an overview of outcomes to date of the Congolese armed groups mapping exercise. The most important observation made is that required
elements to disarm the militia groups are not in place and that, if launched today, the "re-lance IT" of the PNDDR in the east would lead to problems. In that
context, MDRP Secretariat staff pointed out that DDR of the FARDC and other eligible groups should not be re-launched in North Kivu without
programs for militia groups in place on the ground and working in parallel. The urgent need for clear policies and eligibility criteria for signaturees of the
Amani agreement and support for their disarmament was underlined.

Combatants on Foreign Soil (COFS)

- MDRP participated in the Kisangani meeting as a follow-up to the Nairobi joint communiqué and the Kivu Peace conference held in January and in
support of the subsequent GoDRC efforts to eradicate the presence of Rwandan armed groups in DRC. Little progress seemed to have been made with
the FDLR/FOCA, given that representatives of the two groups were not present at the meeting.

LEAP

= The MDRP Secretariat acknowledged the strong interest expressed by donors during the TFC meetings on gender/LEAP activities. The Secretariat is
preparing a progress report which will be available to donors during July.
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—> Administrative procedures for the pilot project to strengthen socio-economic support for female ex-combatants in Maniema province DRC are being
finalized and activities implemented by CARITAS are expected to commence in June.

3. General Overview of Program Status! (as of May 31 2008)

April May/current total Target Projected |% of Achievement
Angola Demobilization 97,390 97,390 138,000 71%
Reinsertion 52,590 52,609 62,716 84%
Reintegration 82,294 83,301 166,662 50%
Burundi* Demobilization 24,706 26,262 55,000 48%
Reinsertion 21,665 23,001 55,000 42%
Reintegration 13,871 14,210 55,000 26%
CAR Demobilization : 7,556 7,565 100%
Reinsertion Pro]eg; P leted 7,533 7,565 100%
Reintegration 7,556 7,565 100%
DRC Demobilization** 102,148 102,148 150,000 68%
Reinsertion 102,013 102,013 120,000 85%
Reintegration 47,043 47,043 90,000 52%
ROC Demobilization 0 0 11,000 0%
Reinsertion 0 0 11,000 0%
Reintegration 8,198 8,198 30,000 27%
Rwanda Demobilization 29,456 29,456 36,000 82%
Reinsertion 43,901 44,194 47,400 93%
Reintegration 40,843 40,843 50,000 82%
Uganda Demobilization . 16,256 15,310 106%
Reinsertion Project completed 14,816 15,310 97%
. . 06/30/07
Reintegration
MDRP Total |Demobilization 277,512 279,068 412,875 67%
Reinsertion 242,518 244,166 318,991 76%
Reintegration 199,805 201,151 399,227 50%

* The ES-PNDDR failed to provide the May report in a timely fashion. April’s figures are reported throughout.

** Children are no longer included in the demobilization figure in the DRC, accounting for the apparent overall decrease in demobilization

! Children are only included in demobilization figures.
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figures. A total of 30,219 children were provided services by child protection agencies (95% under special projects). Due to the complex
nature of these programs a child may have received services from two agencies.

4. Summary of demobilization activities in MDRP countries (Cumulative to date)

Number of Ex-Combatants Demobilized

Adults Children
Sub-total Target .
. % of achievement
actual projected
Female Male Female Male
Angola 3,338 94,052 0 0 97,390 138,000 71%
Burundi* 511 22,490 49 3,212 26,262 55,000 48%
Democratic Republic of Congo** 2,610 99,538 0 0 102,148 150,000 68%
Republic of Congo 0 0 0 0 0 11,000 0%
Rwanda 65 28,730 2 659 29,456 36,000 82%
Completed Projects

Central African Republic 1,176 6,357 9 14 7,556 7,565 100%
Uganda 2,141 8,561 1,778 3,776 16,256 15,310 106%
Total 9,841 259,728 1,838 7,661 279,068 412,875 68%
* Figures from April, 2008

** Children are no longer included in the demobilization figure in the DRC, accounting for the apparent overall decrease in demobilization figures. A total

of 30,219 children were provided services by child protection agencies (95% under special projects). Due to the complex nature of these programs a child
may have received services from two agencies.
The information presented reflects reported figures by MDRP National Programs as of May 30", 2008 page 4 of 8




5. Summary of reinsertion support in MDRP Countries (Cumulative to date)

Number of Beneficiaries
Adults Sub-total Target % of
Female Male actual projected | achievement
Angola In kind 1,134 42,431 43,565 62,716 69%
In cash 933 51,676 52,609 62,716 84%
) In kind n/a n/a n/a n/a n/a
Burundi*
In cash 511 22,490 23,001 47,000 49%
, _ In kind 0 120,000 0%
Democratic Republic of Congo
In cash 2,610 99,403 102,013 120,000 85%
. In ki 0 0 0 11, %
Republic of Congo n kind 000 0%
In cash n/a n/a n/a n/a
In kind
Rwanda
In cash 275 43,919 44,194 47,400 93%
Completed projects
In kind 593 2,575 3,168 7,565 42%
Central African Republic I -
In cash 583 3,782 4,365 7,565 58%
Uganda In kind 3,797 11,019 14,816 15,310 97%
g In cash 3,797 11,019 14,816 15,310 97%

* Figures from April, 2008
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6. Summary of reintegration support activities in MDRP Countries (Cumulative to date)

Number of Beneficiaries

Able-bodied

Disabled

* Figures from April, 2008

Sub-total Target % of
Female Male Female Male actual projected achievement
Angola 11,498 67,258 226 4,319 83,301 166,662 50%
Burundi* 457 12,737 13 1,003 14,210 47,000 30%
Democratic Republic of Congo 1,026 46,017 47,043 90,000 52%
Republic of Congo 631 7,567 0 0 8,198 30,000 27%
Rwanda 365 40,478 0 0 40,843 50,000 82%
Completed Projects
Central African Republic 1,176 6,376 0 4 7,556 7,565 100%
Uganda N/A N/A N/A N/A N/A N/A N/A
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7. Specialized support for the disabled and handicapped in MDRP Countries (Cumulative to date)

Number of disabled assisted

Adults Children R
Female Male Female Male S:i)“tic:'al prt;?fcféd % of achievement
Angola 22 747 0 0 769 6,250 12%
Burundi* 16 1,399 2 25 1,442 4,140 35%
Democratic Republic of Congo 1 241 0 0 242 9,000 3%
Republic of Congo 0 0 0 0 0 n/a n/a
Rwanda 0 7,829 0 0 7,829 8,482 92%

Completed Projects

Central African Republic 0 4 0 0 4 n/a n/a
Uganda N/A N/A N/A N/A N/A N/A N/A

* Figures from April, 2008
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8. Financial Expenditure — Cumulative to Date

Expenditures - Total Amount

Total Allocated Expended Total
expenditure
Donors past month* 2008 2007 2002-06 % Remaining
IDA 33,000,000 583,755 1,615,606 11,542,556 15,976,681 29,718,598 10%)
MDTF 48,400,000 338,651 731,166 2,362,975 14,883,778 18,316,570 62%
Angola ECTF 15,758,400 777,844 1,206,971 0 1,984,815 87%
GoA/PGDR 1,698,891 32,347 100,255 998,701 1,798,911 2,930,214 -72%)
GoA 157,000,000 157,000,000 157,000,000 0%
Sub-total 255,857,291 954,753 3,224,871 16,111,203 189,659,370 209,950,197 18%
IDA 33,000,000 342,142 535,864 8,624,186 14,482,088 23,984,281 27%
Burundi * MDTF 41,800,000 382,054 1,307,193 1,575,480 13,610,441 16,875,169 60%
GoB (BEI 2004) 27,039 1 2 241 24,526 24,769
Sub-total 74,827,039 724,197 1,843,059 10,199,907 28,117,055 40,884,218 459
IDA 106,379,405 161,348 303,556 3,493,559 95,685,711 99,644,174 6%
MDTF 97,616,069 2,543 2,664,971 22,522,471 62,423,086 87,613,071 10%
DRC Gouvernement 6,572,864 0 0 0 5,846,749 5,846,749 11%
Interets Crediteurs 45,854 5,099 20,060 0 0 25,159 45%
DAO 4,787 0 0 4,787 0 4,787 0%
Sub-total 210,618,979 168,990 2,988,587 26,020,817 163,955,546 193,133,940 8%
RoC MDTF 17,000,000 516,967 2,654,578 2,430,443 0 5,601,988 100%
Sub-total 17,000,000 516,967 2,654,578 2,430,443 0 5,601,988 67%
IDA 30,474,400 789,556 1,982,634 2,022,126 26,654,547 31,448,863 -3%
MDTF 14,400,000 373,744 1,746,363 1,113,035 7,190,193 10,423,335 28%
UK Grant 8,801,716 0 0 2 8,801,720 8,801,722 0%
Rwanda Gov. of Rwanda 3,548,000 23,448 837,912 800,203 2,060,606 3,722,169 -5%
KfW/Germ. Gov. 8,621,037 165,387 202,478 692,202 1,370,340 2,430,407 72%
AU (child soldiers) 342,000 63,640 48,110 153,501 0 111,750 67%
Sub-total 66,187,153 1,415,775 4,817,497 4,781,069 46,077,406 56,938,246 14%
Completed Projects
MDTF 9,777,000 1,331,699 7,502,833 8,834,532 10%
CAR UNDP TRAC/TF 2,639,742 181,009 2,264,634 2,445,643 7%
Sub-total 12,416,742 1,512,708 9,767,467 11,280,175 9%
* Figures from April, 2008
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